

Beacon Processing System The NASA/CREST Project

Objective:

The objective is to develop a Web application using Microsoft .NET technologies (or Java EE) that enables users to submit and access beacon data, and to display, analyze, and generate reports via the Internet browser. Please see Kitts' requirement document for more information.

Team Members:

- Jim Pham (Faculty)
- Edward Anthonysamy
- Goplakrishnan Veeraragavan
- Bruce Davis
- Ryan Edgley
- David Topham (The “go-to” person for NASA/CREST)

	Tasks	Action/Comments	Owners	Start/Finish Dates	Status
Week1	Kickstart the NASA/CREST project	Team meeting: go over the project requirement, schedule, task, registration, and etc.	All	1/31/08	
Week1	Investigate GUI	Review Kitts' req. doc	Edward	1/31/08	
Week1	Investigate the beacon data format	Review Kitts' req. doc	Goplakrishnan	1/31/08	
Week1	Investigate MySQL and .NET	Review Kitts' req. doc	Bruce	1/31/08	
Week1	Investigate IIS Web server	Review Kitts' req. doc	Ryan	1/31/08	
Week2	Requirement gathering		All		
Week3	Requirement gathering	First meeting schedule with NASA/CREST (TBD)	David	TBD	
Week4	Design/prototype		TBD		
Week5	Design/prototype		TBD		
Week6	Design/prototype		TBD		
Week7	Design/prototype		TBD		
Week8	Implementation		TBD		
Week9	Implementation		TBD		
Week10	Implementation		TBD		
Week11	Implementation		TBD		
Week12	Implementation		TBD		
Week13	Implementation		TBD		
Week14	Documentation		All		
Week15	Prepare for demo		All		
Week16	Project Demo	Present the finished product to NASA/CREST	All	5/23/08	